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History:  
Spec and RFQ’s sent out 27 Nov 2001 
Revised spec (only 2 flex types) sent out 7 Jan 2002 

Plan:  
Validate 2 vendors with total proto cost ~ $40 k 
 

1. Prototypes from Honeywell FM&T 
a. Ten L2-5 type, 50 cm long (1 oz Cu) 
b. Ten L0-1 type, ~40 cm long (1/2 oz Cu) 
c. Twenty L2-5 type, 100 cm long (1 oz Cu) 

Funding to be done through Fermilab via an Interagency 
Work Order (IWO) 
2. Prototypes from Basic Electronics Inc. 

a. Ten L2-5 type, 50 cm long (1 oz Cu) 
b. Ten L0-1 type, ~40 cm long (1/2 oz Cu) 
c. Twenty L0-1 type, 100 cm long (1/2 oz Cu) 

Funding to be done through K-State via a FNAL MOU 
(not yet in place) 
 
3. Material –save time by preordering 

• All L2-5 material for both vendors, and L0-1 material 
for 1b and 2b has been ordered and is at KSU. 

• Material for 2c will be special order, ~$4k, 2-5 weeks 
   Order awaits MOU approval 



Honeywell status:  
• Honeywell has started some work in good faith – has 

adapted CADKEY files OK, ready to start 
• PO for Interagency Funds Transfer for $21,500 for all 

prototyping work is about to be issued by Len Mack 
BUT 

• ??!! PO, not IWO. IWO threshold is $250k? 
• Can Honeywell accept FNAL terms? Negotiations 

started. 
 

Basic Inc. status:  
• PO for (2a) is in the KSU system (in good-faith 

anticipation of MOU funds) 
• Tom Wesson @ FNAL is working on Gerber format 

for Basic 
• Further orders to Basic await MOU approval 
 

Schedule: 
• Honeywell estimates first delivery ~ 4 weeks APO 
• Basic promises delivery 8 weeks after receiving PO 

and Gerber files 
• After delivery of raw flex, ~ 4 weeks (from cold 

start) to get pad ablation done 
• Then connector attachment @ FNAL, ~ 2 weeks 


